

Project Planning Phase  
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 15 February 2025                               |
| Team ID       | Not specified in project brief                 |
| Project Name  | Auto Ticket Classification using Flow Designer |
| Maximum Marks | 5 Marks                                        |

Product Backlog, Sprint Schedule, and Estimation

The backlog below breaks the ServiceNow school IT ticket-classification solution into epics, user stories, story points, priorities, and a three-sprint implementation plan.


| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                               | Story Points | Priority | Team Members   |
|----------|-------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------|--------------|----------|----------------|
| Sprint-1 | Requirements & data model     | USN-1             | As an IT lead, I can approve the business use case and acceptance criteria for automated ticket classification. | 2            | High     | Product + IT   |
| Sprint-1 | Requirements & data model     | USN-2             | As an administrator, I can create the Project Update Set and mark it current.                                   | 1            | High     | Platform admin |
| Sprint-1 | Incident Workflow table       | USN-3             | As an administrator, I can create the custom Incident Workflow table with auto-numbering.                       | 3            | High     | Platform admin |
| Sprint-1 | Field configuration           | USN-4             | As an administrator, I can add reference, choice, state, and description fields with valid values.              | 5            | High     | Platform admin |
| Sprint-2 | Flow Designer automation      | USN-5             | As a system, I can classify Wi-Fi, Projector, Password/Login, and Slow/Hanging requests from keywords.          | 5            | High     | Flow designer  |
| Sprint-2 | Caller communication          | USN-6             | As a caller, I receive an email acknowledgement after the ticket is classified.                                 | 2            | Medium   | Flow designer  |
| Sprint-3 | Validation & security         | USN-7             | As a tester, I can verify classification, dependent choices, email delivery, and authorized access.             | 3            | High     | QA + IT        |
| Sprint-3 | Deployment documentation      | USN-8             | As an administrator, I can complete the update set and export the configuration to XML.                         | 2            | Medium   | Platform admin |

## Project Tracker, Velocity & Burndown Chart

| Sprint   | Total Story Points | Duration       | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 11                 | 5 working days | 17 Feb 2025       | 21 Feb 2025               | 11                                              | 21 Feb 2025                  |
| Sprint-2 | 7                  | 5 working days | 24 Feb 2025       | 28 Feb 2025               | 7                                               | 28 Feb 2025                  |
| Sprint-3 | 5                  | 5 working days | 03 Mar 2025       | 07 Mar 2025               |                                                 |                              |
| Sprint-4 | 20                 | 6 Days         | 14 Nov 2022       | 19 Nov 2022               |                                                 |                              |
|          |                    |                |                   |                           |                                                 |                              |
|          |                    |                |                   |                           |                                                 |                              |
|          |                    |                |                   |                           |                                                 |                              |
|          |                    |                |                   |                           |                                                 |                              |

### Velocity:

The plan contains 23 story points across three five-day sprints. Planned average velocity is  $23 \div 3 = 7.67$  story points per sprint; Sprint 1 carries the highest discovery and configuration load.



### Burndown Chart:

The project burndown tracks remaining work across the three sprints: requirements and table setup, Flow Designer automation, and validation/deployment.

Source: project-specific planned burndown chart

Source: Auto Ticket Classification using Flow Designer project brief

Planning basis: project-specific backlog and sprint estimates