

A sprint is a fixed five-working-day period in which the team completes a planned set of ticket-automation tasks.

An epic is a large project outcome broken into smaller user stories that can be delivered within one or more sprints.

A story is a small, testable task written from the perspective of the caller, IT agent, administrator, or system.

A story point estimates relative effort using the Fibonacci scale: 1, 2, 3, 5.

- 1-** 1 point — very easy configuration or documentation task.
- 2-** 2 points — straightforward flow, email, or acceptance-criteria task.
- 3-** 3 points — moderate table, validation, or deployment task.
- 5-** 5 points — difficult multi-rule automation or field/dependency configuration task.

Story-point scale used for this plan: 1, 2, 3, 5.

Sprint 1 — Requirements and Data Model

Epic 1: Requirements and acceptance criteria

USN-1 — Approve the business use case and acceptance criteria — 2 points

USN-2 — Create the Project Update Set and mark it current — 1 point

Epic 2: Incident Workflow foundation

USN-3 — Create the custom table with auto-numbering — 3 points

USN-4 — Create fields, choices, states, references, and dependencies — 5 points

Total Sprint 1 = 2 + 1 + 3 + 5 = 11 story points

Sprint 2 — Automation and Communication

Epic 3: Flow Designer classification

USN-5 — Configure trigger and keyword branches for four issue types — 5 points

USN-6 — Send the caller email acknowledgement — 2 points

Total Sprint 2 = 5 + 2 = 7 story points

Sprint 3 — Validation and Deployment

Epic 4: Testing, security, and release

USN-7 — Validate Wi-Fi and Projector scenarios, email, dependencies, and access — 3 points

USN-8 — Complete the update set and export XML documentation — 2 points

Total Sprint 3 = 3 + 2 = 5 story points

Total Story Points

Sprint 1 = 11

Sprint 2 = 7

Sprint 3 = 5

Planned velocity = Total story points ÷ Number of sprints

Total story points = 11 + 7 + 5 = 23

Number of sprints = 3

Planned average velocity = 23 ÷ 3 = 7.67 story points per sprint

The plan prioritizes data-model foundations first, automation second, and validation/deployment third.